
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:06 PM
Run date

Time

Reviewer: Ghafghazi, Ben 29-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 194 Date: 28-Dec-200 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 111

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Overcast/Rain last night

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting
Period.
·Contractor did not work today. Time extension.
·Reviewed and approved timesheets, daily diaries.
·Updated mileage log, car tag.
·Received CCO 1-2 from DO, filed.
·Reviewed and initialed EWBs to be paid.
·Received a request from Pochana for the financial update for the OTD contract for the 4th quarter by
this Wednesday. I sent the request to Richard Duncan to prepare.
·Email from Melinda Castillo that Chris Knoche would like to conduct an inspection of the OTD site this
week. This Wednesday, Dec. 30 at 9:00 AM.
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